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ESTIMATE RUN 07/03/2007

ESTIMATE SUMMARY 10:38:33
CONTID: C15923 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15923-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 9.0 DAYS TIME ALLOW: 20 WORK DAYS
US 50 Cimarron Chip Seal PERCENT TIME: 45.00 ORIG TIME ALLOW: 20 WORK DAYS
PROJECT NO: NH 0501-054
US 50 Cimarron Chip Seal
NAME OF ROAD: 50
PROJECT COUNTIES: MONTROSE, REGION 3 GUNNISON
CONTRACTOR:
INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 06/30/2007 DATE TIME STARTED 06/18/2007
585 WEST BEACH ST. DATE LET 01/04/2007 DATE WORK BEGAN  06/20/2007
DATE AWARDED 01/18/2007 DATE TIME STOPPED 06/30/2007
DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED 06/30/2007
WATSONVILLE CA 95076 831/724-1011 DATE NOTICE TO PROCEED 06/18/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 607,705.00 PARTICIPATING $ 603,483.72 $ 603,483.72
AWARD PROJECT AMT: $ 636,636.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.31% TOTAL EARNINGS 603,483.72 603,483.72
FUNDS AVAILABLE: $ 4,221.28 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 603,483.72 603,483.72
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,549.54 -9,549.54
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 593,934.18 593,934.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 593,934.18 593,934.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 593,934.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 304-09055
0010 409-01015
0015 411-10258
0020 411-10259
0025 626-00000
0030 627-00005
0035 630-00000
0040 630-00001
0045 630-00007
0050 630-00012
0055 630-80341

C15923
15923-BID
NH 0501-054
ITEM
DESCRIPTION

AGGREGATE BASE COURSE (BLOTTER MATERIAL)

COVER COAT MATERIAL (TYPE I)

EMULSIFIED ASPHALT (RAPID-SETTING) (POLYMERIZED)

EMULSIFIED ASPHALT (MEDIUM-SETTING) (POLYMERIZED)

*MOBILIZATION

*EPOXY PAVEMENT MARKING

*FLAGGING

*PILOT CAR OPERATION

*TRAFFIC CONTROL INSPECTION

*TRAFFIC CONTROL MANAGEMENT

*CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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AMOUNT
THIS
PERIOD
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10:38:33

CUMULATIVE

AMOUNT
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PCN: 15923-BID ESTIMATE RUN 07/03/2007
PROJECT: NH 0501-054 ESTIMATE NO: 0001 10:38:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 0.000
EACH 18.000 810.00
45.00000 18.000 810.00
0065 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 4.000 180.00
45.00000 4.000 180.00
0070 630-80359 *PORTABLE MESSAGE SIGN PANEL 36.000 0.000
DAY 36.000 7,200.00
200.00000 36.000 7,200.00
0075 630-80380 *TRAFFIC CONE 175.000 0.000
EACH 175.000 350.00
2.00000 175.000 350.00
0080 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 4,000.00
4,000.00000 1.000 4,000.00
0085 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0090 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0100 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0115 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION-OVERWEIGHT TRUCKS 0.000 0.000
DOL -40.000 -40.00
1.00000 -40.000 -40.00



CONTID: C15923

COLORADO DEPARTMENT OF TRANSPORTATION

Page 4
PCN: 15923-BID ESTIMATE RUN 07/03/2007
PROJECT: NH 0501-054 ESTIMATE NO: 0001 10:38:33
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0120 900-00006 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT-GRADATION # 200 0.000 0.000
SIEVE
DOL -4,181.280 -4,181.28
1.00000 -4,181.280 -4,181.28
CAT 0200 CURRENT AMT $ 607,505.00 $ 603,283.72$ 603,283.72
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0110 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 200.00
200.00000 1.000 200.00
CAT 0400 CURRENT AMT $ 200.00 $ 200.00 s 200.00

PROJECT TOTAL CURRENT AMT §

607,705.00 $

603,483.72 %

603,483.72



